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Project Listing

PHASE 2014 AND 2015

Whitworth-Buchanan Annex  Blackman Middle Annex
Eagleville Addition Phase I Smyrna Primary Addition

High School Project Roy Waldron Addition

John Coleman Addition Oakland Middle Annex

Smyrna Area Middle School ~ Smyrna Area Elementary School

Interest Earnings by Issue as of February 28, 2015:

2014 Bonds 8,285 (8) Phasc 2014



STATUS OF PROJECTS

' % % Amount
Project Architect Contractor Construction Spent Unobligated
_ Complete
Blackman Middle Annex Robert S. Biscan & Co. 96.91% 85.63% 81,026
Smyrna Primary Addition Liberty Construction Co. 91.58% 94.07% (79,921)
Whitworth-Buchanan 55.28% 320,078
Middle Annex
High School Project 100% 70,499
Roy Waldron Addition 4,518,000
John Coleman Addition 19,995,000
Qakland Middle Annex 600,000
Smyrna Area Middle 1,600,000
School
Smyrna Area Elementary 1,100,000
School
Eagleville Phase 1 (2014) Robert S. Biscan & Co. 40.78% 36.86% 898,113




Phase 2014 Bhﬂding Program

Progress Report
March 18, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

STEWARTS CREEK HIGH SCHOOL
jtotal project $ 46,344,102 45,858,596 § 45,858,526 45,858,596 § - § -
EAGLEVILLE ADDITION PHASE I
[total project $ 3,705,488 3,504,639 % 3,504,639 3,504,639 § 0 3 (0)
BLACKMAN MIDDLE ANNEX

ARCHITECTS $ - 341,145 § 341,145 340,770 §

ENGINEERING SERVICES 82,080 82,080 79,317

CONSTRUCTION 7,400,133 7,065,038 7,065,638 6,795,247

FURNITURE, EQUIP, TECH 555,869 484,742 489,249

OTHER CAPITAL OUTLAY 14,406

SITE DEVELOPMENT 56,050 56,050 56,050
Jeotal project $ 7,400,133 8,115,188 § 8,029,655 7,760,633 § 81,026 § 354,555
SMYRNA PRIMARY ADDITION

ARCHITECTS $ 105,000 112,659 § 112,659 110,739 § -

ENGINEERING SERVICES 15,234 15,234 14385 -

CONSTRUCTION 2,399,519 2,266,500 2,306,300 2,075,601 (39,800)

FURNITURE, EQUIP, TECH 187,221 226,643 226,539 (39,422)

SITE DEVELOPMENT 7,905 7,905 7,905 -

OTHER CAPITAL QUTLAY 699 699 (699):: o
[total project $ 2,504,519 2,589,519 3§ 2,669,440 2,435,868 § (79,921) % 153,651
EAGLEVILLE PHASE 1

ARCHITECTS $ - 285,000 § 286,900 274,032 § (1,900}

ENGINEERING SERVICES 83,574 83,574 26,333 -

CONSTRUCTION 6,639,310 5,337,687 4,864,517 1,983,907 473,170

FURNITURE, EQUIP, TECH 571,000 144,157 - 426,843

SITE DEVELOPMENT 562,898 562,898 236,921 - 325997
ftotal project 3 6,639,310 6,840,159 § 5,942,046 2,521,193 § 898,113 § 4,318,966




Phase 2014 Building Program

Progress Report
March 18, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

WHITWORTH-BUCHANAN MIDDLE ANNEX

CONSTRUCTION o

LAND $ 715,737 $ 715,737 395,659 395,659 320,078 L 3201078 :
jtotal project $ 715,737 § 715,737 § 395,659 395,659 320,078 § 320,078
HIGH SCHOOL PROJECT

LAND 3 70,499 § 70,499
[total project b 70,499 % 70,499 §$ - - 70,499 § 70,499
ROY WALDRON ADDITION

ARCHITECTS $ 202,000 19,900 (202,000)

CONSTRUCTION $ 4,720,000 3 4,720,000 4,720,000
ltotal project $ 4,720,000 § 4,720,000 § 202,000 19,900 4,518,000

JOHN COLEMAN ADDITION

ARCHITECTS 3 870,600 86,531 (870,000)

CONSTRUCTION $ 19,865,000 $ 19,865,000 - 19,865,000 15 865,000:
|total project $ 19,865,000 3 19,865,000 $ 870,060 86,531 18,995,000 $ 19,778,469
OAKLAND MIDDLE ANNEX o o
LAND ~$ 600,000 $ 600,000 600,000 S a00 a0
|total project 3 600,000 § 600,000 $ - - 600,000 $ 600,000
SMYRNA AREA MIDDLE SCHOOL N
LAND b 1,600,000 § 1,600,000 1,600,000 :: BEE g
|total project 3 1,600,000 § 1,660,000 $ - - 1,660,000 § 1,600,000

SMYRNA AREA ELEMENTARY SCHOOL



Phase 2014 Building Program
Progress Report
March 18, 2015

A B C D ~ BC
Original AMENDED Contracts Expeanded Not
DESCRIPTION Budget BUDGET to Date To date Obligated d
LAND $ 1,100,000 $ 1,100,000 $ 1,100,000 S1100,600:
[total project $ 1,160,000 % 1,100,000 $ - 8 - 8 1,100,000 § 1,100,000
|ToTAL $ 95,264,788 § 95,579,337 § 67,472,035 § 62,583,019 § 28,102,795 % 32,996,318




